
Quarterly Report Data for Fiscal Year 2003 / 2004 1/21/2004

Please provide actual first quarter expenditures amounts beginning
July 1 thru September 30 for the 2003 / 2004 Fiscal Year

Contract $ Equipment $ Material $ Travel $ PY $

$0.00 $9,610.00$0.00 $0.00$0.00

What percentage of your
project is completed?

20

Are your current spending levels within the programmed
project funding? If no please explain below.

YES

Are project accomplishments within the time
schedule? If no please explain below.

NO

Are project accomplishments within the
scope? If no please explain below.

YES

Work will continue on demonstrating feasibility of this concept.  A decision will be made by December whether to proceed with this concept, or try a new one.

Describe next quarter's task / deliverables & due dates.

Concept "L" was developed using LSDYNA finite element models.  This concept features hinged beams between rigid diaphragms spaced 4 feet, that collapse upon an end-on impact.  The beams are
hinged at each diaphragm connection and in the middle between the diaphragms.  There are two levels of beams on either side of the diaphragms.  The nose has a rubber marine fender cylinder.  The
beams are bent at the center hinges slightly to initiate collapse.  This concept is proving to be low cost in materials, since it consists primarily of the steel beams and diaphragms.  It requires quite a bit of
energy to get the beams to collapse and fold, in fact it is proving to be too stiff.  Efforts have been made to "soften" the impact.

Describe this quarter's accomplishments.

Do programmed funding levels need adjustment (increase / decrease)
to meet programmed budget funding levels for this fiscal year? YES Future fiscal years? YES

If the answer is yes to funding level increase or decrease include detailed
funding information below.

01/21/2004First Quarter Submittal Date: Gary GauthierFirst Quarter Submitted by: 324-2552Phone: 

Have you placed additional information on the second to last page of this report under Project  / Contract Manager Comments? NO

In-House 680821 8/3/1997 12/30/2004

Contract No. Expend Auth Document No.Source Unit Subjob Special DesignationTask Order Source Dist Start Date End Date

Contract Manager DRI Project Manager Contractor / Vendor Contractor / Vendor ID# Cooperative Project District

Gary Gauthier

Development of a New Guardrail End Treatment, Phase II
Project Title

First Quarter
July - Sept

Record ID Funding Source Record Modify DateProject Status Funding Program Project IDRecord Date

Pooled Fund 1/21/2004ACTIVE 2040010 SPR 3 L043181

$0.00 $60,010.00$125,000.00 $20,000.00Current  2003 / 2004 Fiscal Year Programmed Funding Levels $20,000.00

It was expected to have a feasible concept established at the end of this quarter, but more work needs to be done.
The contract programmed amount should only be $25,000 for FY04.  The other levels are correct.   The total should be $125,000 all federal, no state.
The contract programmed amount should only be $200,000 for FY05.  The other levels are correct.   The total should be $545,000 all federal, no state.

Budgetary Comments


